

CURRENTLY UNDERWAY

Stakeholder group reconvenes

CURRENTLY UNDERWAY

City hires project architect

FEBRUARY 2021

Public outreach

SPRING 2021

Briefing community groups

LATE 2021

Permitting

SUMMER 2021

City Council approval of design concept and cost estimate

Final Design